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in the wake of the 100-hour ground war against Iraq, the U.S . Army
mounted the largest civil-military reconstruction operation since World
War II in an effort to restore the shattered country of Kuwait . Never hav-
ing faced a disaster of this magnitude, the Kuwaiti government simply
could not provide for all of its own recovery needs. The U.S . Army
played a critical role in rebuilding Kuwait and smoothing the fragile
transition from hostilities to peace. Army soldiers and civilians conduct-
ed damage assessments, restored electrical power and water supplies,
cleared tons of debris, and provided emergency medical care and other
essential services . In doing so, they contributed significantly not only to
the physical well-being of the Kuwaiti people but also to political and
economic stability in the region .

The diffuse, complex Kuwait operation included four basic phases :
planning, emergency response, recovery, and the aftermath . But these
phases were not always neatly separated nor easily defined . Although the
Secretary of Defense defined the emergency response phase as the first
90 days, the distinction between the emergency response phase and the
recovery phase quickly became blurred. Sometimes the Army and its
contractors made emergency repairs in one area, while more substantial,
long-term repairs were undertaken elsewhere. The goal of emergency
construction generally was to restore facilities and services to their pre-
war condition, not to make improvements. Yet, in Kuwait, operators
found that there was no clear definition of "emergency construction ."
For example, did it mean boarding up windows rather than replacing the
glass or clearing rubble from a building but not cleaning it? As the recov-
ery proceeded, the expectations of the Kuwaitis understandably
increased and the definition of "emergency repairs" expanded .

To further complicate matters, various agencies shaped and execut-
ed each phase . The planning phase, for example, was dominated by the
Kuwait Emergency Recovery Program made up of Kuwaiti representa-
tives, the 352d Civil Affairs Command and its Kuwait Task Force, and
the U.S . Army Corps of Engineers and its Kuwait Emergency Recovery
Office. The 352d Civil Affairs Command focused on municipal functions
such as the police and fire departments. It ultimately spent nearly half a
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billion dollars of Kuwaiti money to get and keep government agencies
running. The Corps' Kuwait Emergency Recovery Office, by contrast,
dealt with facilities and the physical infrastructure such as power and
sanitation facilities and the buildings that housed that infrastructure . It,
too, spent just under half a billion dollars, mostly in contracts, to repair
this physical infrastructure .

On the eve of the ground war against Iraq, the Army also created
Task Force Freedom, made up primarily of civil affairs and various
support elements, to help execute the emergency response .
Meanwhile, back in Washington, the Army Staff created the Kuwait
Recovery Task Force to coordinate emergency response and later
recovery issues within the Pentagon .

As emergency repairs were completed and the operation gradually
transitioned into a recovery phase, Task Force Freedom gave way to the
newly created Defense Reconstruction Assistance Office representing the
Secretary of Defense . The Corps of Engineers, through its Kuwait
Emergency Recovery Office and its civilian contractors, continued to
play a key role during both the emergency response and recovery phas-
es . Finally, nearly a year after the liberation of Kuwait, most repairs to the
civil infrastructure were complete, and the Defense Reconstruction
Assistance Office closed. The focus then shifted to the reconstruction of
Kuwait's military facilities, two air bases in particular. The Corps created
the small Kuwait Program Office to administer this effort . Although the
role of civil affairs diminished during the recovery phase, the role of the
Corps of Engineers expanded .

Although over half a million American soldiers participated in the
Persian Gulf War, relatively few were directly involved in the recovery
operations . Most of the actual recovery work was done by Corps civil
ians and contractors . There were certainly areas where U.S . troops could
have been more involved . For example, Army engineers could have been
used to deliver water and clear debris, but they were not . Using civilian
contractors let the military reduce the U.S . force in Kuwait and freed up
U.S. troops for redeployment . Military and political leaders were anxious
to redeploy American troops-many of whom had been stationed in the
Persian Gulf for months-as quickly as possible . In addition, there was
concern about how the Kuwaitis would view a prolonged presence of
U.S . troops and how the American people would respond to televised
images of American soldiers performing nonmilitary functions such as
hauling trash.

The Kuwait recovery effort was much more than a humanitarian
assistance mission. It was closely linked to U.S . strategic interests in the
region . The United States had fought the Persian Gulf War, in part, as a
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response to a major regional security threat to the world's oil supply.
General Gordon R. Sullivan, Chief of Staff of the Army during much of
the reconstruction, observed, "Economically, the [Middle East] region
will remain of great importance to other regions of the world-particu-
larly the West-because of their dependence on its energy resources ."'
Defense officials resisted taking on the recovery mission until they
acknowledged these strategic interests ; until they realized that although
they had won a military victory, they could "lose" the peace .

The goal of the United States was to promote long-term political and
social stability and economic recovery in Kuwait. U.S . policymakers
were anxious to help the Kuwaiti government develop the capability to
provide the infrastructure and institutions its citizens expected . Fulfilling
those expectations, it was argued, would ensure the legitimacy of the
government . This was not the first time that the United States had used
humanitarian assistance to achieve its strategic goals . Nor was it the first
time that policymakers in Washington had used civil-military construc-
tion as an instrument of foreign policy, particularly in the Middle East .

The Kuwait operation must be viewed within the framework of 50
years of U.S. presence in the region, specifically the Corps' large con-
struction programs in Saudi Arabia and Israel . The Corps first became
involved in Saudi Arabia in 1951 when it began building an airfield at
Dhahran using U.S. Air Force funds . The involvement expanded dra-
matically after 1965 when the United States and Saudi Arabia signed an
engineer assistance agreement in which the United States agreed to
advise and assist the construction of certain military facilities for the
Saudi Ministry of Defense and Aviation . The Corps worked on a fully
reimbursable basis with the government of Saudi Arabia paying for all
design and construction . Through its Middle East Division, created in
1976 and headquartered in Riyadh, Saudi Arabia, the Corps managed
design and construction programs that by the 1980s totaled an estimat-
ed $14 billion. The Corps built many facilities that the U.S . military
would use during the Persian Gulf War: Shaikh Isa Air Base in Bahrain,
King Khalid Military City in northern Saudi Arabia, King Faisal Military
Cantonment at Khamis Mushayt, King Abdulaziz Military Cantonment,
and other air and navy bases. 2 Elsewhere in the region (as part of the
Camp David Accords), between 1979 and 1982 the Corps constructed
two ultramodern air bases in Israel's Negev Desert .3

Through these programs, governments in the region had come to
know the Corps' work and respected its ability and responsiveness. They
also purchased American military equipment creating a need for
American construction and, as a side benefit, provided infrastructure
that the United States could use in emergencies such as the Gulf War.



During that conflict, American planes could fly right in and use Saudi air
bases because they had been built to U.S. specifications . The large and
lengthy construction programs had created alliances, trust, and useable
facilities and had given the United States valuable knowledge of the
region and its construction needs and practices .

The Kuwait program had similarities to the Corps' previous work in
the Middle East . As with the Israeli air base program, the Kuwait opera-
tion was characterized by a tight schedule, long supply lines, and nag
ging political pressures . But major differences also set the Kuwait pro-
gram apart. Although the Israelis covered some of the cost of their air
base program, it was funded, for the most part, by the United States. In
this case, however, the Kuwaiti government paid the bills . Kuwaiti con-
trol of the funding presented some special challenges . Also, unlike the
Israeli and Saudi programs, the Kuwait program was a complex series of
projects that involved providing services as well as construction for both
civil and military facilities . When the Corps arrived, most of the coun-
try's civilian work force had fled, and equipment and materials were des-
perately scarce . The pace of construction was faster than with any previ-
ous projects in the Middle East and certainly faster than normal military
construction in the States. In the States, a typical military construction
project takes five years from programming to construction . In Kuwait,
where the Corps had contracts already in place, a similar project took
just 30 days, though the standards and thus the final quality were some-
what lower for emergency construction.4

The Kuwait operation must also be viewed not only in the context
of previous construction in the Middle East, but also in the framework
of the American military's long history of humanitarian relief operations,
both at home and abroad . Through the years, U.S. forces have been
employed in noncombat uses . Soldiers helped combat malaria in
Panama and cholera, hunger, and illiteracy in Cuba, Haiti, and
Nicaragua . They also established schools, promoted public health, orga-
nized elections, and encouraged democracy in those countries . Closer to
home, soldiers have repeatedly assisted victims of earthquakes, hurri-
canes, and other natural disasters since the 19th century5

Rooted as it was in U .S. involvement in the region, the complicated,
often remarkable recovery operation would have a lasting impact on
U.S.-Kuwaiti relations and the political stability of the Middle East .
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